
     Page   1             State of Maryland   Month: January 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract 
Amount  
$16,495,676.00 

Fund Source 
MCCBL 2016 Item 108 25% - $7,353.00 
CA 2017 Item 001 75% - $22,059.00 

BPW Award Approval  
Date and Agenda Item  
09/16/17; Item 2-C 

Using Agency 
 
Department of the Military 
Havre de Grace Readiness Center 

Contractor Name, City State 
 
Harkins Builders, Inc. 
Marriottsville, MD 

Contract Identifier & Project Title 
M-500-160-004 - Design and Construction of the 
New Havre de Grace Readiness Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor and material to install underground conduit and pull boxes for future fiber cable for the benefit of the 
connecting existing building to the new building. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 3, 2017; 
Item 01-E-001 

Modification No. and $ 
Value of Mod. 5. 
 
$29,412.00 

% Increase this Mod to 
Original Contract 
 
0.18% 

Cumulative % Decrease All 
Mods to Original Contract 
 
2.15% 

New  Contract Amount 
 
 
$16,851,153.00 

 

Item & Category 
DGS 
Item 2-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$443,013.71 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
01/04/17; Appendix A1 

Using Agency 
 
Department of General Services 
Maryland State Archives 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restoration 
Hunt Valley, MD 
 

Contract Identifier & Project Title 
BA-495-160-001 – Emergency Mold 
Remediation and Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order covers all labor and materials for the bulkhead over the information desk in the main public search area: Removal and 
reinstallation of twenty (20) sprinkler heads, architectural wood soffit removal, installation of framing to support new drywall, drywall spackling and 
painting; time extension of fifty four (54) days due to the additional mold remediation and building repairs as directed by the environmental 
hygienist. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 3, 2017; 
Item 01-M-006 

Modification No. and $ 
Value of Mod. 1. 
 
$28,947.14 

% Increase this Mod to 
Original Contract 
 
6.53% 

Cumulative % Decrease All 
Mods to Original Contract 
 
61.60% 

New  Contract Amount 
 
 
$471,960.85 

 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2014/Item 020 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 
 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover for all labor and material to perform additional wood restorations and plaster work. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 10, 2017; 
Item 02-E-002 

Modification No. and $ 
Value of Mod. 7. 
 
$44,180.00 

% Increase this Mod to 
Original Contract 
 
0.05% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0.35% 

New  Contract Amount 
 
 
$85,865,643.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 
 



Page 2             State of Maryland   Month: January 

Procurement Agency Activity Report     Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,894,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/22/16; Item 4-M 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Baltimore City Intake Center 

Contractor Name, City State 
 
Siemens Industry, Inc. 
Baltimore, MD 
 

Contract Identifier & Project Title 
K-745-161-003 - Building Automation System 
Replacement  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is for the mechanical repairs to AHU’s 10 and 11, and a twenty-four (24) day non-compensable time extension with a revised 
completion date of March 24, 2017 in the amount of $39,566.00; Credit in the amount of <$39,566.00> from the Smoke Evacuation System Repairs 
and replacing pneumatic actuators allowance. (Unilateral) 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 10, 2017; 
Item 02-M-005 

Modification No. and $ 
Value of Mod. 7. 
 
0.00 

% Increase this Mod to 
Original Contract 
 
0% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0% 

New  Contract Amount 
 
 
$1,894,000.00 

 

Item & Category 
DGS 
Item 5-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,894,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/22/16; Item 4-M 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Baltimore City Intake Center 

Contractor Name, City State 
 
Siemens Industry, Inc. 
Baltimore, MD 

Contract Identifier & Project Title 
K-745-161-003 - Building Automation System 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is for the mechanical repairs to AHU’s 6, 7 and 12 in the amount of $33,058.00; Also included is a nineteen (19) day non-
compensable time extension with a revised completion date of January 29, 2017. Credit in the amount of <$33,058.00> for the Air Balance 
Allowance. (Unilateral) 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 10, 2017; 
Item 02-M-007 

Modification No. and $ 
Value of Mod. 4. 
 
0.00 

% Increase this Mod to 
Original Contract 
 
0% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0% 

New  Contract Amount 
 
 
$1,894,000.00 

 

Item & Category 
DGS 
Item 6-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,894,000.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
06/22/16; Item 4-M 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Baltimore City Intake Center 

Contractor Name, City State 
 
Siemens Industry, Inc. 
Baltimore, MD 

Contract Identifier & Project Title 
K-745-161-003- Building Automation System 
Replacement  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is for the mechanical repairs to AHU’s 1, 2, 3 and 8 in the amount of $41,592.00; Make Up Air Units 14 and 15 and a twelve (12) 
day non-compensable time extension with a revised completion date of February 22, 2017. Credit in the amount of <$41,592.00> from the Air 
Balance Allowance. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 10, 2017; 
Item 02-M-008 

Modification No. and $ 
Value of Mod. 6. 
 
0.00 

% Increase this Mod to 
Original Contract 
 
0% 

Cumulative % Decrease All 
Mods to Original Contract 
 
0% 

New  Contract Amount 
 
 
$1,894,000.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page 3             State of Maryland   Month: January 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-M 

Method 
 
1 

# Bids 
 
4 

Original Contract Amount  
 
$107,620.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
01/17/17; Item 03-M-001 

Using Agen1cy 
 
Department of General Services 
James Senate and Central Services 

Contractor Name, City State 
 
Excel Painting Company, Inc. 
Baltimore, MD 

Contract Identifier & Project Title 
BA-481-170-003 - Exterior Painting 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This project consists of the contractor providing all labor, equipment, tools, materials, and supplies for the exterior painting at the James Senate and 
Central Services Buildings, located at 11 Bladen Street and 29 St. Johns Street, Annapolis in Anne Arundel County.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 

Cumulative % Decrease All 
Mods to Original Contract 
 

New  Contract Amount 
 
 

 

Item & Category 
DGS 
Item 8-M 

Method 
 
1 

# Bids 
 
7 

Original Contract Amount  
 
$55,870.00 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
01/17/17; Item 03-M-002 

Using Agency 
 
Department of General Services 
Miller Senate Office Building 

Contractor Name, City State 
 
A.K.J., Inc. 
Stevensville, MD 

Contract Identifier & Project Title 
BA-583-162-003 - Gutter and Slate Repair 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide all labor, equipment, materials, supplies, supervision, insurance, etc., necessary in performing all operations in connection 
with replacement of any damaged or missing slates; replace corner section on the mitered corners where gutters are bent or torn off. All work shall be 
performed in accordance to the specifications. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 9-M 

Method 
 
1 

# Bids 
 
6 

Original Contract Amount  
 
$69,527.00 

Fund Source 
 
POS 2017 Item 007 

DPRB Award Approval  
Date and Agenda Item  
01/17/17; Item 03-M-003 

Using Agency 
 
Department of Natural Resources 
Fair Hill Natural Resources Management Area 
 

Contractor Name, City State 
 
C. Arevalo Contracting, LLC 
Ruby, VA 

Contract Identifier & Project Title 
P-043-170-010 - Slate Roof Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover the cost for all labor, materials, equipment, tools, insurance, etc., necessary to re-roof a slate/metal roof at the Nature Center 
at Fair Hill NRMA, Elkton. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 



Page 4            State of Maryland   Month: January 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

 

Item & Category 
DGS 
Item 10-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$879,000.00 

Fund Source 
 
MCCBL 2012/Item 005 

BPW Award Approval  
Date and Agenda Item  
03/23/16; Item 33-M 

Using Agency 
 
Department of General Services 
People’s Resources Center 

Contractor Name, City State 
 
Total Contracting, Inc. 
Lanham, MD 

Contract Identifier & Project Title 
B-300-164-003 - Interior Renovations 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for all labor and material for renovations to the fourth floor men’s and women’s bathrooms. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 17, 2017; 
Item 03-M-008 

Modification No. and $ 
Value of Mod. 10. 
 
$30,945.99 

% Increase this Mod to 
Original Contract 
 
3.52% 

Cumulative % Decrease All 
Mods to Original Contract 
 
21.72% 

New  Contract Amount 
 
 
$1,100,898.98 

 

Item & Category 
DGS 
Item 11-M 

Method 
 
1 

# Bids 
 
3 

Original Contract Amount  
 
$128,325.60 

Fund Source 
 
DPSCS 17 SC110 8230 $42,120.00 
DPSCS 18 SC001 8230 $42,775.20 
DPSCS 19 SC110 8230 $43,079.40 

DPRB Award Approval  
Date and Agenda Item  
 
01/17/17; Item 03-S-001 
 

Using Agency 
 
Department of Public Safety and Correctional  

Contractor Name, City State 
 
Defensor Security, LLC 
Alexandria, VA 

Contract Identifier & Project Title 
001B74020264 - Unarmed Guard Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide Unarmed Guard Services for DPSCS/Temple Hills Office at Division of Parole and Probation at 4235 28th Avenue for 
three (3) years effective March 1, 2017 through February 28, 2020. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 12-A/E  

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$73,101.00 

Fund Source 
 
031/MCCBL 2014 

DPRB Award Approval  
Date and Agenda Item  
05/13/08; Item 20-E-007 

Using Agency 
 
Department of Maryland State Police 
Waterloo Services Complex 

Contractor Name, City State 
 
Morris & Ritchie Associates, Inc. 
Towson, MD 

Contract Identifier & Project Title 
PA-745-080-001 - Maryland State Police, 
Tactical Services Garage 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will covers the cost for additional consultant services to perform construction administration services for an additional three (3) 
months. This modifications also includes parking area survey investigations. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
May 13, 2008; 
Item 20-E-007 

Modification No. and $ 
Value of Mod. 9. 
 
$40,513.00 

% Increase this Mod to 
Original Contract 
 
55.4% 

Cumulative % Decrease All 
Mods to Original Contract 
 
406% 

New  Contract Amount 
 
 
$369,723.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  



Page 5             State of Maryland   Month: January 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 13-M 

Method 
 
1 

# Bids 
 
2 

Original Contract Amount  
 
$99,945.00 

Fund Source 
 
H00 17 77051 01 1498 

BPW Award Approval  
Date and Agenda Item  
 

Using Agency 
 
Department of Public Safety and Correction Services 
Maryland Reception Diagnostic Classification Center 
 

Contractor Name, City State 
 
A Team Enterprises, LLC 
Sykesville, MD 
 

Contract Identifier & Project Title 
K-743-171-003 - Refurbishment of Cooling 
Tower 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide all materials, labor, equipment, services, supplies, testing instrumentation, necessary to and incidental for the complete 
overhaul and refurbishment of a Baltimore Aircoil Company (BAC), Series 3000 Cooling Tower at the Maryland Reception Diagnostic 
Classification Center in Baltimore. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

 

Item & Category 
DGS 
Item 14-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$48,775.00 

Fund Source 
 
MCCBL 2014 Item 012 

BPW Award Approval  
Date and Agenda Item  
02/22/17; Item Appendix A1 

Using Agency 
 
Department of General Services 
Maryland State Archives Building 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
BA-495-160-101 - IH Services for Mold 
Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for full time mold compliance monitoring of the remediation work being done on affected documents and 
building surfaces located throughout the Maryland State Archives Building. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 24, 2017; 
Item 04-M-002 

Modification No. and $ 
Value of Mod. 1. 
 
$49,075.00 

% Increase this Mod to 
Original Contract 
 
100.61% 

Cumulative % Decrease All 
Mods to Original Contract 
 
100.61% 

New  Contract Amount 
 
 
$97,850.00 

 

Item & Category 
DGS 
Item 15-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$879,000.00 

Fund Source 
 
MCCBL 2012/Item 005 

BPW Award Approval  
Date and Agenda Item  
03/23/16; Item 33-M 

Using Agency 
 
Department of General Services 
People’s Resources Center 

Contractor Name, City State 
 
Total Contracting, Inc. 
Lanham, MD 

Contract Identifier & Project Title 
B-300-164-003 - Interior Renovations 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for all labor and material for renovations to the third floor men’s and women’s bathrooms. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 24, 2017; 
Item 04-M-003 

Modification No. and $ 
Value of Mod. 11. 
 
$30,945.99 

% Increase this Mod to 
Original Contract 
 
3.52% 

Cumulative % Decrease All 
Mods to Original Contract 
 
28.77% 

New  Contract Amount 
 
 
$1,131,844.97 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 



Page 6             State of Maryland   Month: January 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 16-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$82,720.00 

Fund Source 
 
H00 17 77051 01 1498 

BPW Award Approval  
Date and Agenda Item  
06/22/16; Appendix A1 

Using Agency 
 
Department of General Services 
Calvert Street Garage 

Contractor Name, City State 
 
Ellis Electrical Contractors 
Baltimore, MD 

Contract Identifier & Project Title 
BA-000-161-103 - Emergency Repairs to Electric 
System 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will cover all the labor and material for new LED light fixtures and new LED lamps. Also included is a ninety (90) day non-
compensable time extension with a revised completion date of March 19, 2017. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 24, 2017; 
Item 04-M-010 

Modification No. and $ 
Value of Mod. 4. 
 
$41,208.96 

% Increase this Mod to 
Original Contract 
 
49.82% 

Cumulative % Decrease All 
Mods to Original Contract 
 
58.87% 

New  Contract Amount 
 
 
$131,419.26 

 

Item & Category 
DGS 
Item 17-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$606,665.00 

Fund Source 
 
014 MCCBL 2013 

BPW Award Approval  
Date and Agenda Item  
04/27/16; Item 1-C 

Using Agency 
 
Department of Natural Resources 
Cunningham Falls State Park 

Contractor Name, City State 
 
DSM Properties, LLC 
Randallstown, MD 

Contract Identifier & Project Title 
P-016-141-001 - Installation of Natural 
Playgrounds 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is a credit to eliminate the proposed concrete retaining wall, sidewalks and bridge and add timber boarders and adjustments to the 
new playground equipment ADA surface and handrail configurations per ASI#1. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 24, 2017; 
Item 04-M-011 

Modification No. and $ 
Value of Mod. 2. 
 
<$32,045.71> 

% Increase this Mod to 
Original Contract 
 
<5.28%> 

Cumulative % Decrease All 
Mods to Original Contract 
 
<5.28%> 

New  Contract Amount 
 
 
$574,619.29 

 

Item & Category 
DGS 
Item 18-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$158,544.00 

Fund Source 
 
Using Agency Funds 

BPW Award Approval  
Date and Agenda Item  
02/05/14; Item 1-M 

Using Agency 
 
Department of Public Safety and Correctional 
Services 
Western Correctional Institution 

Contractor Name, City State 
 
Control System, Inc. 
Hagerstown, MD 

Contract Identifier & Project Title 
001B4400381 - HVCA Troubles hooting and 
Emergency Maintenance and Repair  

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for an additional nine (9) month in order to allow for the procurement and award of a new, long term contract. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 24, 2017; 
Item 04-S-001 

Modification No. and $ 
Value of Mod. 1. 
 
$39,636.00 

% Increase this Mod to 
Original Contract 
 
25% 

Cumulative % Decrease All 
Mods to Original Contract 
 
25% 

New  Contract Amount 
 
 
$198,180.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  
 

 



Page 7            State of Maryland   Month: January 

Procurement Agency Activity Report    Year: 2017 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 19-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,380,169.00 

Fund Source 
 
MCCBL 2014/Item 012 

BPW Award Approval  
Date and Agenda Item  
01/06/16; Item 1-C 

Using Agency 
 
Department of Juvenile Services 
Charles H. Hickey, Jr. School 

Contractor Name, City State 
 
Cynergy Electric Company, Inc. 
Crofton, MD 

Contract Identifier & Project Title 
DT-000-070-001 - Replace Oil Switches and 
Transformers 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change Order will cover the cost for all the labor and material to replace oil-soaked medium voltage (MV) cables from switch T17 to T23. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 31, 2017; 
Item 05-M-001 

Modification No. and $ 
Value of Mod. 4. 
 
$25,473.00 

% Increase this Mod to 
Original Contract 
 
1.85% 

Cumulative % Decrease All 
Mods to Original Contract 
 
7.29% 

New  Contract Amount 
 
 
$1,480,800.00 

 

Item & Category 
DGS 
Item 20-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$879,000.00 

Fund Source 
 
MCCBL 2012/Item 005 

BPW Award Approval  
Date and Agenda Item  
03/23/16; Item 33-M 

Using Agency 
 
Department of General Services 
People’s Resources Center 

Contractor Name, City State 
 
Total Contracting, Inc. 
Lanham, MD 
 

Contract Identifier & Project Title 
B-300-164-003 - Interior Renovations 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will cover the cost for all labor and material for renovations to the second floor men’s and women’s bathrooms. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
January 31, 2017; 
Item 05-M-002 

Modification No. and $ 
Value of Mod. 12. 
 
$30,945.99  

% Increase this Mod to 
Original Contract 
 
3.52% 

Cumulative % Decrease All 
Mods to Original Contract 
 
32.29% 

New  Contract Amount 
 
 
$1,162,790.96 

 

Item & Category 
DGS 
Item 21-M 

Method 
 
7 

# Bids 
 
N/A 

Original Contract Amount  
 
$80,097.48 

Fund Source 
 
Using Agency Funds 

DPRB Award Approval  
Date and Agenda Item  
01/31/17; Item 05-S-003 

Using Agency 
 
Department of Labor, Licensing & Regulations 
Westminster Barrack-MSP 

Contractor Name, City State 
 
National Center on Institutions and 
Alternatives 
Baltimore, MD 

Contract Identifier & Project Title 
W00B740008 - Janitorial Services 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This contract will provide janitorial services at the Maryland State Police Westminster Barrack for a period of three (3) years. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
 

Modification No. and $ 
Value of Mod.  

% Increase this Mod to 
Original Contract 
 
 

Cumulative % Decrease All 
Mods to Original Contract 
 
 

New  Contract Amount 
 
 
 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 


